
Department of Energy 
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June 30,200O 

Mr. Wayne Pierre 
Environmental Cleanup Qffice 
U.S. Environmental Protection Agency Region X 
1200 Sixth Avenue 
Seattle, WA 98101 

Mr. Dean Nygard, Bureau Chief 
Idaho Department of Health and Welfare 
Division of Environmental Quality 
1410 North Hilton 
Boise, ID 83708-1255 

SUBJECT: OU 7-10 Staged Interim Action Project - Transmittal of the Stage II 
Remedial Design/Remedial Action Work Plan - (EM-ER-118-00) 

REFERENCES: 1) 

2) 

3) 

4) 

Letter, K. E. Hain/DOE-ID to D. NygardIlDHW and W. Pierre/EPA, 
“OU 7-10 Staged Interim Action -WAG 7 Request for Modification 
of Milestones,” dated 4/13/00 
Letter, K. E. HainlDOE-ID to J. UnderwoodllDHW and W. 
Pierre/EPA. “OU 7-10 Staged Interim Action Project - Update on 
Progress and Baseline Variances,” dated 12/13/99 
Letter, K. E. HainlDOE-ID to D. NygardllDHW and W. Pierre/EPA, 
“Waste Area Group 7 Schedule Issues.” dated 8/24/99 
Letter, K. E. HainlDOE-ID to J. UnderwoodllDHW and W. 
Pierre/EPA, “OU 7-l 0 Staged Interim Action - Continued 
Schedule Impacts from Differing Professional Opinion,” dated 
5121199 

Dear Mr. Pierre and Mr. Nygard: 

This letter confirms our transmittal, on June 21, 2000, of the Operable Unit (OU) 7-10 Staged 
Interim Action Project Draft Remedial Design and Remedial Action Work Plan for Stage II, The 
June 2000 enforceable deadline for this primary document was met with this submittal. 

The Department of Energy (DOE) hereby requests extensions to the OU 7-10 and OU 7-13/14 
enforceable deadlines, as previously communicated in References I-4. Concurrent with 
negotiation of modified schedules, the DOE will proceed with expanded investigation including 
enhanced probing of the WAG 7. In addition, DOE intends to defer completion of comment 
resolution for the Stage II Remedial Design/Remedial Action Plan pending a final decision on 
the need to proceed with Stage II. DOE further requests negotiations with the IDHW and EPA 
be scheduled to discuss and resolve this matter. When agreement is reached on the project 
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scope and data needs for the OU 7-13/14 Remedial Investigation/Feasibility Study (RgFS) Work 
Plan Addendum (presently scheduled to be drafted in September 2000) DOE will be able to 
establish a revised schedule for OU 7-10 and the OU 7-13/14 RIIFS. 

Based on our evaluation of the OU 7-l 0 Staged Interim Action Project and the data needs for 
the OU 7-13/14 RI/FS, DOE believes delaying the implementation of OU 7-10 Stage ll until the 
Record of Decision for OU 7-13/14 is completed is the best course. The Stage II 90% Design 
provides sufficient information on the feasibility and cost of retrieval, when coupled with 
anticipated data on buried waste from the recently planned enhanced probing, to evaluate the 
waste retrieval remedial alternative in the OU 7-13/14 RIIFS. Stage II includes the retrieval and 
storage, without treatment, of wastes and contaminated soils, from a 20 x 20 ft area within Pit 9, 
at an estimated cost of $117.5M. Based on detailed Stage I and II cost estimates, Stages I, II, 
and Ill cannot all be implemented within +50%/-30% of the $284M interim action cost estimate 
presented in the 1995 Explanation of Significant Difference (ESD) and referenced in the 1998 
ESD. 

DOE believes the benefits derived from completing the very costly Stage II prior to the 
preparation of the OU 7-13/14 RI/FS (including the accompanying baseline risk assessment) do 
not justify the expense at this time. The completion of the Rl/FS is necessary to collect 
additional data to adequately evaluate the risk posed by the buried waste and to evaluate the 
retrieval, treatment, and disposal option, among other remedial actions. DOE suggests the 
evaluation of remedial actions be best conducted, both technically and cost-effectively, in the 
context of the remediation of the entire Subsurface Disposal Area, not just Pit 9. 

Based upon thorough safety and design analyses, completion of internal reviews and extensive 
engagement of the regulatory agencies, DOE is convinced the Stage II design is a good design 
and could be implemented given sufficient time and funds. If necessary to substantiate this 
belief, DOE is willing to commission an implementability review of the design by an independent 
body acceptable to the IDHW and EPA. Should the OU 7-13/14 RI/FS substantiate retrieval as 
part of the remedy for the pits and trenches, DOE will implement a remedy, based on the Stage 
II design for OU 7-10, in accordance with the OU 7-13/14 Record of Decision. 

DOE believes funding in the years 2001 to 2004 could be most beneficially used for expanded 
data collection through probing to provide more complete information for the OU 7-I 3/14 RI/F.!?, 
rather than to implement Stage II at this time. Our objective is to achieve the best decision on 
the ultimate remedy for the pits and trenches, including the use of the Stage II design. 

Consistent with the OU 7-10 Record of Decision objective to reduce risk, DOE proposes to take 
interim action prior to the completion of the OU 7-13/14 RI/FS, as appropriate, based on risk 
reduction principles. Examples of the types of actions that could be taken include: grouting 
selected areas in the Subsurface Disposal Area, which would be identified through expanded 
probing; removal of volatile organic compounds (VOC) from waste pits through modification of 
the existing vapor extraction system and installation of shallow wells adjacent to the source pits; 
installation of a temporary cap over selected pits or trenches with appropriate VOC removal 
features; or expansion of the vapor extraction system to include removal of VOC from the 
subsurface below the 240~ft interbed. 
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Any early action would be conducted within an appropriate regulatory framework. Regardless of 
the early action selected, the approach would be consistent with the OU 7-l 3114 final remedy, 

Again, as previously communicated in References 1-4, extensions of future OU 7-10 and OU 7- 
13114 deadlines are required. Future deadlines which will not be met and will require negotiated 
modification include: OU 7-13114 Draft Remedial Investigation Feasibility Study (3131102); OU 7- 
13114 DratT Record of Decision (12/31/02); OU 7-10 Draft Stage II Remedial Action Report 
(4130103); OU 7-10 Draft Stage Ill 90% Remedial Design/Cost Estimate (4130103); and the OU 
7-l 0 Stage Ill Draft Remedial Action Work Plan and Operations and Maintenance Plan 
(9/30/03). 

DOE believes that a postponement of OU 7-10 Stage II and timely completion of the 
OU 7-l 3/14 RIIFS will keep us on the right path for remedy selection for the entire Subsurface 
Disposal Area. DOE believes it is appropriate to reevaluate the work plans and deadlines for 
the ongoing WAG 7 activities pursuant to Sections XII, XIII. and XV of the Federal Facility 
Agreement and Consent Order. Accordingly, DOE requests that the EPA and the IDHW agree 
to negotiate revised work plans and deadlines to develop a course of action that best achieves 
success for remediation of the Radioactive Waste Management Complex pits and trenches. 

Please contact me at (208) 5284392 to set up a schedule for agency discussions on this 
matter. We look forward to working with the regulatory agencies to reach a resolution on our 
course of action. 

Sincerely, 

, a r:siv 
Kathleen E. Hain, Director 
Environmental Restoration Division 

cc: C. Huntoon, DOE/EM-l, FORS/5A-014 
S. Allred, IDHW 
C. Clarke, EPA(X) 
M. Gearhart, EPA(X) 
K. Kelly, IDHW 
K. Trever, IDHW 


